
November 15, 2012 

Ms. Stephanie Vaughn 

:sz 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 2- October 2012 
Lower Passaic River Study Area (LPRSA) 
River Mile 10.9 Removal Action 
CERCLA Docket No. 02-2012-2015 

Dear Ms. Vaughn: 

VIA ELECTRONIC & US MAIL 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on 
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile (RM) 
10.9 Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement Agreement during the 
month of October, 2012. 

Meetings/Conference Calls 

• On October 2, CPG consultants held a conference call with EPA to discuss EPA's initial 
comments on the draft Basis of Design Report (BOD-R). 

• On October 11, CPG held a conference call with EPA to discuss pore water investigation 
plans and elements of the proposed RM 10.9 cap design with EPA experts 

• On October 24, CPG met with Neglia Engineering to request engineering, location and 
cost details on their proposal to the Township of Lyndhurst for installing backflow 
preventers on the Township's storm sewers. 

• On October 25, CPG held a conference call with EPA to discuss anticipated 90% Design 
Report contents, fish window and rowing club potential impacts on the removal action 
schedule, EPA's response to the Township of Lyndhurst's concerns, and requests from 
EPA to consider testing multiple cap design elements at RM 10.9. 

Correspondence 

• On October 2, CPG received approval from EPA of its Removal Action Design Work 
Plan (RAWDP) pending submission of text modifications requested by EPA 
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• On October 10, CPG received copies of a letter addressed to EPA from attorneys 
representing the Township of Lyndhurst containing ·comments on the BOD-R and 
requesting specific actions to protect Township interests during the RM 10. 9 Removal 
Action. 

• On October 11, CPG submitted to EPA a final RADWP after incorporating all EPA 
comments. 

• On October 12, CPG requested of NJDEP to begin discussions regarding the permitting 
process for the RM 10.9 Removal Action. 

• On October 17, CPG received a copy of an NJDEP letter to EPA Region 2 concerning 
the permitting requirements potentially applicable to the RM 10.9 Removal Action 
activities. 

• During the October 2 teleconference, EPA and CPG agreed on November 16 as 
submittal date for the 90% Pre-design report. 

• On October 5, CPG mailed Requests for Letters of Interest (LOI) to four (4) sediment 
stabilization contractors. 

• On October 9, CPG began to explore alternatives to the University of Texas treatability 
study laboratory for the evaluation of mercury impacts on cap design to reduce 
turnaround between receipt of pore water isotherm data and developing the final cap 
design. 

• CPG held multiple conversations with potential bidders for dredging, capping and 
stabilization activities to understand equipment constr.aints to create better bid packages. 

• In October, LOls were received from the following vendors: 
o Jay Cashman: Interested, has permit to accept sediment pursuant to receipt of AUDs 
o Clean Earth: Interested, has permits to accept sediment pursuant to receipt of AUDs 
o Don jons: Interested, but do not possess necessary permits 
o Weeks Marine: Interested, but do not possess necessary permits 

• CPG held conversations with following disposal facilities: 
o Heritage Environmental Services, Roachdale, Indiana 
o Lone Mountain (Waynoka), Oklahoma Facility (Clean Harbors, Inc.) 
o Wayne Disposal, Inc. (WDI), Belleville, Michigan (EQ Northeast, Inc.) 
o Envirosafe, Oregon, Ohio 
o Chemical Waste Management, Model City, New York 

• AquaBlok representatives shared technical data with CPG on their active layer materials 
and their thin capping materials. 

(b) Results of Sampling and Tests 

• On October 15, bulk sediment sample analytical results for the sediments that were sent 
to the treatability study vendors (Addendum A samples), and Addendum C 
(geotechnical) data were uploaded to EPA's SharePoint site. 

"'--t.J PAPER 



sz: 
de maximis 

Ms. S. Vaughn 
RM 10.9 REMOVAL ACTION- Progress Report No. 2- October 2012 
November 15, 2012 
Page 3 of 4 

• Available TCLP data (3 sample points) on RM 10.9 sediment cores were tabulated, and 
a review indicates the sediment is not a characteristic hazardous waste. The data are 
attached to this Progress Report. 

• CPG compared actual RM 10.9 Removal Area sediment characteristics using data from 
24 borings, to Tierra Phase I sediment characteristics. The average and maximum 
concentrations for key Chemicals of Potential Concern (COPCs) are presented below: 

2,3,7,8-TCDD ng/kg (ppt) 8,874 338,000 38 
Total PCB mg/kg (ppm) 11.6 9.3 0.8 
4,4-DDT mg/kg (ppm) 0.20 648 3,240 
2,4-DDT mg/kg (ppm) 0.0025 159 63,600 

Chlorobenzene mg/kg (ppm) 0.0008 2,449 3,061,250 

2,3,7,8-TCDD ng/kg (ppt) 35,600 9,410,000 264 
Total PCB mg/kg (ppm) 35 87 2 
4,4-DDT mg/kg (ppm) 17 21,990 1,294 
2,4-DDT mg/kg (ppm) 0.024 5,200 216,667 

Chlorobenzene mg/kg (ppm) 0.0017 72,000 42,352,941 

(c) Work planned for the next two months with schedules relating to the overall project 
schedule for design completion 

• Submit pre-final (90%) Design Report for EPA review. 
• Respond to EPA Comments on 90% Design Report. 
• Send Request for Bids to dredging and marine contractors, stabilization and/or sediment 

dewatering contractors, transportation and landfill operators. 
• Evaluate requests from Township of Lyndhurst, and respond to those. 
• Meet with NJDEP during week of November 26 to discuss and coordinate permit (or 

permit equivalent) submittals for all on water and upland activities 
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• Arrange additional discussions or meetings on regulatory requirements with the Fish and 
Wildlife Service and /or NOAA, U.S. Army Corps of Engineers, and the NJ State Historic 
Preservation Office (SHPO, the State's archaeological resources steward). 

• Draft and submit permit equivalents (e.g. air permits and Alternative Use Determinations 
or AUDs) from NJDEP associated with dredging and stabilization of RM 10.9 Removal 
Action sediments. 

• Develop and implement QAPP Addenda for additional sampling of RM 10.9 sediments to 
(a) support the cap (and active layer) design process, (b) collect baseline porewater, and 
(c) obtain additional confirmation being requested by landfill facilities that the sediments 
do not have any hazardous waste characteristic. 

(d) Problems encountered and anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address actual or anticipated problems 
or delays 

• Hurricane/Tropical Storm Sandy hit the area on October 29 and 30, knocking out power 
and telecommunications for many of the RM 10.9 stakeholders. This significantly 
affected the ability to meet the schedule previously agreed to for submittal of. a 90% 
design report on November 16. EPA and CPG agreed that the delay constituted a Force 
Majeure event and it was further agreed that the new submission date is November 30. 
The revised submission date will not affect the construction starting in late spring 2013. 

• There is still no resolution concerning the Tierra/Maxus/Occidental (TMO) UAO and their 
participation in the RM 10.9 Removal Action. As documented in CPG's correspondence 
of July 27 and September 7, the offer from TMO was inadequate and provided no 
meaningful value to the RM 10.9 Removal Action. 

If you have any questions, please contact Bill Potter, Rob Law or me at (908) 735-9315. 

Very truly yours, 

;;;:;i~/1~ 
Stan Kaczmarek 
RM 10.9 Removal Action Project Coordinator 

cc: Pat Hick, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Jay Nickerson, NJDEP 
Roger Mccready, CH2M Hill 
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Table 1.  RM 10.9 Investigation Derived Waste Charactericterization Profile

Parameter Group  Analyte  Units 
RCRA 
Regulatory 
Value

RCRA 
Code

UTS Screening 
Value

Herbicides ‐ TCLP  2,4,5‐TP (Silvex) ug/L ND ND ND 1,000 D017  ‐‐
2,4‐D ug/L ND ND ND 10,000 D016  ‐‐

Metals ‐ TCLP  Arsenic mg/L  0.048 J 0.057 J 0.053 J 5 D004  5
Barium mg/L  0.48 JB 0.49 JB 0.49 JB 100 D005  21
Cadmium mg/L  0.054 J 0.073 J 0.064 J 1 D006  0.11
Chromium mg/L  0.010 J 0.010 J 0.010 J 5 D007  0.6
Lead mg/L  0.16 J 0.20 J 0.18 J 5 D008  0.75
Mercury mg/L  ND ND ND 0.2 D009  0.025
Selenium mg/L  ND ND ND 1 D010  5.7
Silver mg/L  ND 0.0024 J 0.0024 J 5 D011  0.14

Pesticides ‐ TCLP  Chlordane ug/L ND ND ND 30 D020  ‐‐
Endrin ug/L ND ND ND 20 D012  ‐‐
gamma‐BHC(Lindane) ug/L ND ND ND 400 D013  ‐‐
Heptachlor ug/L ND ND ND 8 D031  ‐‐
Heptachlorepoxide ug/L ND ND ND 8 D031  ‐‐
Methoxychlor ug/L ND ND ND 10,000 D014  ‐‐
Toxaphene ug/L ND ND ND 500 D015  ‐‐

SVOCs ‐ TCLP  2,4,5‐Trichlorophenol ug/L ND ND ND 400,000 D041  ‐‐
2,4,6‐Trichlorophenol ug/L ND ND ND 2,000 D042  ‐‐
2,4‐Dinitrotoluene ug/L ND ND ND 130 D030  ‐‐
2‐Methylphenol ug/L ND ND ND 200,000 D023  ‐‐
4‐Methylphenol ug/L ND ND ND 200,000 D025  ‐‐
Hexachlorobenzene ug/L ND ND ND 130 D032  ‐‐
Hexachlorobutadiene ug/L ND ND ND 500 D033  ‐‐
Hexachloroethane ug/L ND ND ND 3,000 D034  ‐‐
Nitrobenzene ug/L ND ND ND 2,000 D036  ‐‐
Pentachlorophenol ug/L ND ND ND 100,000 D037  ‐‐
Pyridine ug/L ND ND ND 5,000 D038  ‐‐
Total Cresol ug/L NS NS NS 200,000 D026  ‐‐

Range of Two (2) IDW 
Characterization Samples
Min                         Max

Average 
Detected
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Table 1.  RM 10.9 Investigation Derived Waste Charactericterization Profile

Parameter Group  Analyte  Units 
RCRA 
Regulatory 
Value

RCRA 
Code

UTS Screening 
Value

Range of Two (2) IDW 
Characterization Samples
Min                         Max

Average 
Detected

VOCs ‐ TCLP  1,1‐Dichloroethene ug/L ND ND ND 700 D029  ‐‐
1,2‐Dichloroethane ug/L ND ND ND 500 D028  ‐‐
1,4‐Dichlorobenzene ug/L ND ND ND 7,500 D027  ‐‐
2‐Butanone ug/L ND ND ND 200,000 D035  ‐‐
Benzene ug/L ND ND ND 500 D018  ‐‐
Carbontetrachloride ug/L ND ND ND 500 D019  ‐‐
Chlorobenzene ug/L ND ND ND 100,000 D021  ‐‐
Chloroform ug/L ND ND ND 6,000 D022  ‐‐
Tetrachloroethene ug/L ND ND ND 700 D039  ‐‐
Trichloroethene ug/L ND ND ND 500 D040  ‐‐
Vinyl Chloride ug/L ND ND ND 200 D043  ‐‐

Notes:   IDW = Investigation Derived Waste
UTS = Universal Treatment Standard
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Table 2.  RM 10.9 Composite Samples Waste Charactericterization Profile

Parameter Group  Analyte  Units 
RCRA 
Regulatory 
Value

RCRA 
Code

UTS Screening 
Value

Herbicides ‐ TCLP  2,4,5‐TP (Silvex) ug/L 5.0E-01 U 5.0E-01 U ND 1,000 D017  ‐‐
2,4‐D ug/L 2.0 U 2.0 U ND 10,000 D016  ‐‐

Metals ‐ TCLP  Arsenic mg/L  0.083 J 0.096 J 0.090 J 5 D004  5
Barium mg/L  0.43 JB 0.42 JB 0.43 JB 100 D005  21
Cadmium mg/L  0.11 0.12 0.12 1 D006  0.11
Chromium mg/L  0.016 J 0.017 J 0.017 J 5 D007  0.6
Lead mg/L  0.20 J 0.19 J 0.20 J 5 D008  0.75
Mercury mg/L  0.0020 U 0.0020 U ND 0.2 D009  0.025
Selenium mg/L  0.0048 J 0.0071 J 0.0060 J 1 D010  5.7
Silver mg/L  0.50 U 0.50 U ND 5 D011  0.14

Pesticides ‐ TCLP  Chlordane ug/L 12 U 12 U ND 30 D020  ‐‐
Endrin ug/L 1.2 U 1.2 U ND 20 D012  ‐‐
gamma‐BHC(Lindane) ug/L 1.2 U 1.2 U ND 400 D013  ‐‐
Heptachlor ug/L 1.2 U 1.2 U ND 8 D031  ‐‐
Heptachlorepoxide ug/L 1.2 U 1.2 U ND 8 D031  ‐‐
Methoxychlor ug/L 2.4 U 2.4 U ND 10,000 D014  ‐‐
Toxaphene ug/L 48 U 48 U ND 500 D015  ‐‐

SVOCs ‐ TCLP  2,4,5‐Trichlorophenol ug/L 20.0 U 20.0 U ND 400,000 D041  ‐‐
2,4,6‐Trichlorophenol ug/L 20.0 U 20.0 U ND 2,000 D042  ‐‐
2,4‐Dinitrotoluene ug/L 20.0 U 20.0 U ND 130 D030  ‐‐
2‐Methylphenol ug/L 1.3 J 4.0 U 1.3 J 200,000 D023  ‐‐
4‐Methylphenol ug/L 16 J 8.4 J 12.2 J 200,000 D025  ‐‐
Hexachlorobenzene ug/L 20.0 U 20.0 U ND 130 D032  ‐‐
Hexachlorobutadiene ug/L 20.0 U 20.0 U ND 500 D033  ‐‐
Hexachloroethane ug/L 20.0 U 20.0 U ND 3,000 D034  ‐‐
Nitrobenzene ug/L 4.0 U 4.0 U ND 2,000 D036  ‐‐
Pentachlorophenol ug/L 40.0 U 40.0 U ND 100,000 D037  ‐‐
Pyridine ug/L 20.0 U 20.0 U ND 5,000 D038  ‐‐
Total Cresol ug/L 200,000 D026  ‐‐

RM 10.9 Composite Samples
COMP‐V01AS     COMP‐V02BS

Average 
Detected
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Table 2.  RM 10.9 Composite Samples Waste Charactericterization Profile

Parameter Group  Analyte  Units 
RCRA 
Regulatory 
Value

RCRA 
Code

UTS Screening 
Value

RM 10.9 Composite Samples
COMP‐V01AS     COMP‐V02BS

Average 
Detected

VOCs ‐ TCLP  1,1‐Dichloroethene ug/L 25.0 U 25.0 U ND 700 D029  ‐‐
1,2‐Dichloroethane ug/L 25.0 U 25.0 U ND 500 D028  ‐‐
1,4‐Dichlorobenzene ug/L 4.0 U 4.0 U ND 7,500 D027  ‐‐
2‐Butanone ug/L 250 U 250 U ND 200,000 D035  ‐‐
Benzene ug/L 25 U 25 U ND 500 D018  ‐‐
Carbontetrachloride ug/L 25 U 25 U ND 500 D019  ‐‐
Chlorobenzene ug/L 25 U 25 U ND 100,000 D021  ‐‐
Chloroform ug/L 25 U 25 U ND 6,000 D022  ‐‐
Tetrachloroethene ug/L 25 U 25 U ND 700 D039  ‐‐
Trichloroethene ug/L 25 U 25 U ND 500 D040  ‐‐
Vinyl Chloride ug/L 25 U 25 U ND 200 D043  ‐‐

Notes:   UTS = Universal Treatment Standard
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